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ESTIMATE RUN 08/21/2020

ESTIMATE SUMMARY 08:12:16

CONTID: C22554         ESTIMATE NO: 0003 PROG 2005

PCN: 22554-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MONTROSE RE CHIP SEAL PERCENT TIME:

PROJECT NO: NHPP0502-082                  

US 50 MONTROSE RE CHIP SEAL

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,729,951.72 PARTICIPATING $ $ 1,347,191.60

AWARD PROJECT AMT: 3,758,750.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,732.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

73.45%

990,453.17

1,347,191.60

1,347,191.60

1,326,459.56

$

$

$

$

2,739,498.55

0.00

2,739,498.55

0.00

2,739,498.55

-56,381.25

0.00

2,683,117.30

0.00

AMOUNT DUE 2,683,117.30 1,326,459.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,326,459.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 9/30/2020 ??:??:??

ORIG TIME ALLOW: 9/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

08/08/2020

03/05/2020

03/16/2020

04/06/2020

06/01/2020
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PCN: 22554-BID    ESTIMATE RUN 08/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 263,817.000

6,207.000

202-00250  
 

162,014.40270,024.000

3,724.20

270,024.000

SF  

0.60000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

35.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 7.000

0.000

403-00721  
 

1,400.007.000

0.00

7.000

SY  

200.00000

0025 Hot Poured Joint and Crack Sealant 17.000

6.040

408-01000  
 

82,944.0023.040

21,744.00

23.040

TON 

3,600.00000

0030 Cover Coat Material (Type I) 452,200.000

649,593.000

409-01015  
 

936,524.051,101,793.000

552,154.05

1,101,793.000

SY  

0.85000

0035 Emulsified Asphalt (CRS-2P) 150,871.000

226,885.000

411-10216  
 

774,399.80377,756.000

465,114.25

377,756.000

GAL 

2.05000

0040 Emulsified Asphalt (CSS-1H) 0.000

17,386.000

411-10253  
 

23,471.1017,386.000

23,471.10

121,867.240

GAL 

1.35000

0045 Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0050 Rumble Strip 44,526.000

0.000

614-80385  
 

8,905.2044,526.000

0.00

44,526.000

LF  

0.20000

0055 Mobilization 0.600

0.400

626-00000  
 

340,000.001.000

136,000.00

1.000

L S 

340,000.00000
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PCN: 22554-BID    ESTIMATE RUN 08/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Public Information Management (Tier IV) 63.000

28.000

626-01114  
 

3,185.0091.000

980.00

120.000

DAY 

35.00000

0065 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

5,355.000

GAL 

95.50000

0070 Pavement Marking Paint (High Build) 3,804.000

2,284.000

627-00013  
 

200,904.006,088.000

75,372.00

8,077.000

GAL 

33.00000

0075 Flagging 1,562.000

1,731.000

630-00000  
 

72,446.003,293.000

38,082.00

5,000.000

HOUR

22.00000

0080 Pilot Car Operation 232.000

266.000

630-00001  
 

19,920.00498.000

10,640.00

1,100.000

HOUR

40.00000

0085 Traffic Control Inspection 20.000

11.000

630-00007  
 

9,300.0031.000

3,300.00

35.000

DAY 

300.00000

0090 Traffic Control Management 17.000

17.000

630-00012  
 

28,900.0034.000

14,450.00

80.000

DAY 

850.00000

0095 Construction Traffic Sign (Panel Size A) 19.500

3.500

630-80341  
 

460.0023.000

70.00

46.000

EACH

20.00000

0100 Construction Traffic Sign (Panel Size B) 83.500

7.000

630-80342  
 

2,715.0090.500

210.00

181.000

EACH

30.00000

0105 Construction Traffic Sign (Special) 96.000

0.000

630-80344  
 

2,880.0096.000

0.00

388.000

SF  

30.00000

0110 Portable Message Sign Panel 5.000

0.000

630-80355  
 

22,500.005.000

0.00

10.000

EACH

4,500.00000
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PCN: 22554-BID    ESTIMATE RUN 08/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

850.000.500

850.00

2.000

EACH

1,700.00000

0120 Drum Channelizing Device 50.000

13.000

630-80360  
 

630.0063.000

130.00

126.000

EACH

10.00000

0125 Traffic Cone 160.000

45.000

630-80380  
 

4,100.00205.000

900.00

1,000.000

EACH

20.00000

0130 Portable Rumble Strips (Temporary) 18.000

0.000

630-80440  
 

6,300.0018.000

0.00

36.000

EACH

350.00000

0135 Mobile Pavement Marking Zone 0.250

0.000

630-80511  
 

2,500.000.250

0.00

1.000

L S 

10,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

94,000.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 2,708,498.551,347,191.603,698,951.72CURRENT AMT0200 $ $ $
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PCN: 22554-BID    ESTIMATE RUN 08/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0170 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 2,739,498.551,347,191.60$3,729,951.72$CURRENT AMTPROJECT TOTAL


